HEA

UUM
Universiti Utara Malaysia

FINAL EXAMINATION
FIRST SEMESTER 2023/2024 SESSION

COURSE CODE/NAME	:	STID3074 / IT PROJECT MANAGEMENT
DATE	:	24 FEBRUARY 2024 (SATURDAY)
TIME	:	9.00 A.M – 11.30 A.M. (2 ½ HOURS)
VENUE	:	BK7 COLGIS

INSTRUCTIONS :

1. This examination paper has **THREE (3) SECTIONS**, **A, B,** and **C,** in **FIFTEEN (15)** printed pages excluding the cover page. **SECTION A** has **FOURTY (40) multiple choice** questions and **SECTION B** has **NINE (9)** structure questions and **SECTION C** has **ONE (1)** case study.
2. Answer **ALL** questions in the space provided.
3. You are **NOT ALLOWED** to remove the examination paper from the examination hall.

MATRIC NO. : _____ | | | | | | |

(in words) **(in numbers)**

IDENTIFICATION CARD NO.: | | | | | | | | | | | | |

LECTURER NAME: _____

GROUP: | | **TABLE NO.:** | | | | |

DO NOT OPEN THIS EXAMINATION PAPER UNTIL INSTRUCTED

SECTION A: Multiple Choice Questions (MCQs) (40 MARKS)

INSTRUCTION: Circle the correct answer in OMR sheet given using 2B pencils.

1. According to the Project Management Book Of Knowledge (PMBOK) studies, which of the following factors tend to be most prevelant for challenged or failed projects?

   A. Lack of user input and incomplete requirements
   B. New technologies
   C. Lack of interest by the customer
   D. Shortage of highly trained technical experts

2. The Value-Driven Approach focuses on _____ .

   A. completing the project on time.
   B. a bug-free application.
   C. providing value to the organization.
   D. completing the project under budget.

3. The Socio-Technical Approach focuses on _____ .

   A. the technology used to implement the project.
   B. using technology to meet the needs of the business.
   C. the tools, techniques, and methodologies to develop the application.
   D. cost considerations.

4. The following are PMBOK® knowledge areas **EXCEPT** _____ .

   A. project Integration Management
   B. project Scope Management
   C. project Cost Management
   D. project Research Management

5. The Project Management Body of Knowledge _____ .

   A. is a method of ensuring project success.
   B. must be used on all projects.
   C. is a generally accepted set of principles and practices for project management.
   D. works the same on all projects.

6. Planning, executing, and controlling are examples of _____ .

A. project Management process groups.
B. project Management tools.
C. PMBOK® areas of knowledge
D. project Management objective

7. The first stage of the IT project methodology focuses on _____ .

A. choosing the project team members.
B. defining the overall goal of the project.
C. conceptualizing alternative approaches to project development.
D. identifying the project's scope.

8. _____provides all the tactical details concerning who will carry out the work and when it will be accomplished.

A. Business case
B. Strategic plan
C. Project plan
D. roject charter

9. Which of the following statements about the business case is **NOT** true

A Business case provides an analysis of feasibility
B. Business case provides a project budget
C. A business case provides senior management with sufficient information to fund a project.
D A business case provides details of possible impacts, costs and benefits.

10. Which of the following is the best MOV statement?

A. Our project should make Dayton customers flock to the stores in droves to buy our products.
B. Our project should be completed in no more than 180 days and should cost no more than $150,000 and be completed 100% in-house.
C. Our project should increase sales in the Dayton market by 15% next year to complete our company's Ohio expansion strategy.
D. Our project should utilize the Spiral Development approach to eliminate 95% of the major risks to our Dayton sales program.

11. Which of the following PMBOK® areas concentrate on the project charter and project plan?

    A. Project Scope Management
    B. Project Time Management
    C. Project Schedule Management
    D. Project Integration Management

12. The project management process groups are _____ .

    A. documenting, Defining, Summarizing, Selecting
    B. initiating, Planning, Executing, Controlling, and Closing
    C. planning, Analyzing, Executing, Testing, Maintaining
    D. initiating, Planning, Defining, Verifying, Closing

13. All of the following are iterative systems development methods **EXCEPT**_____ .

    A. rapid application development (RAD)
    B. waterfall
    C. prototyping
    D. extreme programming

14. The _____ model stresses a sequential and logical flow of software development activities.

    A. rapid application development (RAD)
    B. waterfall
    C. prototyping
    D. extreme programming

15. The project charter _____ .

    A. and the project plan should be developed together.
    B. and the project plan are the same document.
    C. and the project plan are developed in the scope document.
    D. is summarized in the project plan.

16. The _____ describes how changes to the project's scope will be submitted, logged, and reviewed.

    A. communications plan
    B. scope management plan
    C. quality management plan
    D. change management plan

17. According to the PMBOK, there are four processes associated with Project Human Resources Management. The process that confirms that specific human resources will be available to work on the project is _____

    A. develop human resources plan
    B. acquire project team
    C. develop project team
    D. manage project team

18. _____ supports projects as the dominant form of business with each treated as a separate and independent unit within the organization.

    A. The Functional Organization
    B. The Matrix Organization
    C. The Project-Based Organization
    D. The Informal Organization

19. High level of integration, improved communication, and increased project focus are advantages of _____

    A. the Functional Organization
    B. the Matrix Organization
    C. the Project-Based Organization
    D. the Informal Organization

20. Which of the following attributes is least important for sucessful project managers?

    A. Ability to communicate with people
    B. Ability to deal with people
    C. Ability to learn new technical skills
    D. Ability to organize

21. _____ organizes resources to perform specialized tasks or activities in order to attain the goals of the organization.

    A. The Functional Organization
    B. The Matrix Organization
    C. The Project-Based Organization
    D. The Informal Organization

22. Which of the following processes of Scope Management Process center on defining and documenting the stakeholders' needs to properly manage expectations?

A. Collect Requirements
B. Define Scope
C. Create Work Breakdown Structure
D. Control Scope

23. The _____ is a narrative description of the product, service, or Information System.

A. request for proposal
B. request for information
C. deliverable definition table
D. statement of work

24. The concept of actors is an integral part of _____ .

A. data flow diagram
B. use case diagram
C. joint application development session
D. deliverable structure chart

25. Changes in the scope boundary are handled through a _____ .

A. change Control
B. hallway discussion
C. joint Application Development(JAD) session
D. project status meeting

26. In the previous class, your lecturer mention there is a good example about Mission by a United State Of America President. Select from the below, who mention that statement

A. President John Nixon
B. President Robert Kennedy
C. President Ronald Reagan
D. President Gerald Ford

27. You have a choice of accepting a fixed price contract for $115,000 with a liquidated damages clause or $100,000 without the clause. There is a 60% chance your cost will be $90,000 and a 40% chance your cost will be $80,000. There is a 98% chance of meeting your schedule but the penalty if missed is $50,000. Which is the best contract choice and how much profit would you make?

    A. Contract without the clause; profit is $14,000
    B. Contract without the clause; profit is $27,980
    C. Contract with the clause; profit is $14,000
    D. None of the above

28. A company utilizes the payback method exclusively to select projects. Which of the following mutually exclusive (they can only do one of them) projects will they choose? (Assume cash flows occur in equal monthly installments)

    A. Initial Investment: $10,000 Net Cash Flows: year 1:$0 year 2:$120,000 year 3:$60,000 each year thereafter:$60,000
    B. Initial Investment:$100,000 Net Cash Flows: year 1:$50,000 year 2:$50,000 year 3:$100,000 each year thereafter:$1,000,000
    C. Initial Investment:$10,000 Net Cash Flows: year 1:0 year 2:$100,000 year 3:$100,000 each year thereafter:$100,000
    D. Initial Investment:$100,000 Net Cash Flows: year 1:$1,000,000 year 2:$2,000,000 year 3:$2,000,000 each year thereafter:0

29. Calculate the ROI for a project with total expected costs of $49,000 and total expected benefits of 54,000 and GST of 6%.

    A. -12.5%
    B. 3.96%
    C. 8.875%
    D. -18.75%

30. Calculate the Net Present Value for a project with the following cash flows: Year 0: ($5,000) Year 1: $10,000 Year 2: $10,000 Year3: ($2,000). The discount rate is 5%.

    A. $19,209.75
    B. $14,209.75
    C. $18,840.25
    D. $23,840.25

31. Who needs to monitor the progress of a project closely to ensure that deliverables are being completed and objectives are being met?

    A. Project administrator
    B. Project team
    C. Project stakeholders
    D. Project manager

32. Rules of thumb for earned value numbers in project management shows that a negative numbers for cost and schedule variance indicate _____ .

    A. the project is costing more than planned or taking longer than planned
    B. the project is costing less than planned and taking longer than planned
    C. the project is costing less than planned or taking shorter than planned
    D. the project is costing more than planned and taking shorter than planned

33. In project management schedule performance index (SPI) indicates the following **EXCEPT** _____ .

    A. how efficiently you are actually progressing compared to the planned project schedule.
    B. provides information about the schedule performance of the project.
    C. refers to the efficiency of the time utilized on the project.
    D. specifies how much you are earning for each dollar spent on the project.

34. The value of the work completed compared to the actual cost spent on the project is known as _____ .

    A. schedule performance index (SPI)
    B. cost performance index (CPI)
    C. planned value (PV)
    D. earned value (EV)

35. In project management when SPI > 1, it indicates _____.

    A. more work has been completed than the planned work
    B. less work has been completed than the planned work
    C. work is being completed at about the same rate as planned
    D. none of the above

36. The following is a project evaluation or reviews **EXCEPT** _____ .

A. performance review
B. postmortem review
C. project audit
D. timeline review

37. Final Project Report includes the following **EXCEPT**_____ .

A. project Summary
B. project Description
C. project Risks
D. project MOV

38. System implementation is introduced in modules or in different parts of the organization incrementally is known as _____ .

A. phased
B. partial
C. parallel
D. partition

39. The following are benefits of project closure **EXCEPT** _____.

A. explain the project's successes, results, and deliverables.
B. develop a project performance evaluation.
C. better utilizes project assets.
D. explain the required deadlines.

40. The three approaches to releasing a product or implementing a system are _____ .

A. straight, matching, phased
B. phased, direct, parallel
C. partial, parallel, phased
D. phased, single, parallel

SECTION B: STRUCTURED QUESTIONS (50 MARKS)

INSTRUCTION: Answer each questions in the space given below

1. High-performing project team is a team that has positive synergy. Discuss **THREE (3)** characteristics of a high-performing team.

(9 marks)

2. Why is it important to employ a project management processes for a project?

(2 marks)

3. List **TWO(2)** differences between the IT Project Methodology and Software Methodology in terms of their scopes and processes.

(8 marks)

4. List **THREE (2)** criteria of a good business case.

(3 marks)

5. Identify and describe **TWO (2)** characteristics of a Measurable Organizational Value (MOV).
(4 marks)

6. The project charter serves as an agreement and as a communication tool for all of the project stakeholders. Explain any **TWO (2)** purposes of using a project charter.
(8 marks)

7. What is a Work Breakdown Structure (WBS)?

(2 marks)

8. Delphi Technique and Time Boxing are the estimation techniques for traditional project management approach. Explain **ONE (1)** aspect that differentiates these two techniques.

(4 marks)

9. Table 1 shows the activities for a project along with their estimated durations and predecessors.

Table 1

Activity	Description	Estimated Duration in Days	Predecessor
A	Evaluate current technology platform	2	None
B	Define user requirement	5	B
C	Design web page layouts	3	B
D	Set up server	3	B
E	Estimate web traffic	1	B
F	Test web pages and links	5	C,D
G	Move web pages to production environment	3	D,E
H	Write announcement of intranet for corporate newsletter	2	F,G
I	Train users	5	G
J	Write report to management	1	H,I

a) Draw the Program Evaluation and Review Techniques (PERT Chart)

(5 marks)

b) Identify **FOUR (4)** possible paths for this project, and calculate the critical path.

(5 marks)

SECTION C: CASE STUDY (10 MARKS)

INSTRUCTION: Answer the case study below in the space given

1. You have been tasked with creating an automated tracking system for MAxBix Malaysian Finance. The system is designed to provide guidance to MAxBix investment advisers in assisting their customers with stock market investments. The system will be referred to as the MAxBix Artificial Intelligent System (MAIS). MAIS has chosen to utilise ChatGpt AI as their primary robo advisor.

   Based on the above scenario, describe actions that should be taken in each stage of project life cycle; initiation, planning, executing, monitoring and controlling, and project closing.

   (10 marks)

END OF QUESTIONS